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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 543 Date: 02-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 937

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Sami Dauok, Phil Latasa, and Alex checked the out to out distance for the cable strands today. There
wasn't any cable strands on the sidespans to measure today since the mainspan had an outstanding list of
strands to adjust. Therefore only one group of Caltrans engineers was needed to verify that the correct
PWS sag adjustment was made.

- Attended weekly SAS staff meeting at 8:00am.

- Continued to review the plans and submittals related to the cable bands. Continued to develop an
inspection checklist for this item of work. Also helped Tai-Lin Liu with the Max-O-Meter device which will
be used to measure the cable band bolt elongation.

- Prepared for the QA "rough" layout check of the cable band marks placed by ABF surveyors on the
South Sidespan. Made arrangements for personnel to appropriately staff the cable band rough layout QA
check. Other inspectors scheduled to start at midnight along with myself include Damon Brown, Sami
Daouk, John Lyons, and Daryoush Bahar. Uploaded the coordinates of the south sidespan calculated on
top of the cable into the Topcon GPS data collector. Gathered all of the pertinent equipment and tools for
the operation tonight.
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